BILL NO. S-83-10-06

SPECIAL ORDINANCE NO. S-226-83

AN ORDINANCE approving Change Order No. 1 (FINAL) for Contract #82-XP-3, Cook Rd. & Industrial Research Center, with Earth Construction & Engineering, Inc., in connection with the Board of Public Works.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 (FINAL) for Contract #82-XP-3, Cook Rd. & Industrial Research Center, with Earth Construction & Engineering, Inc., in connection with the Board of Public Works for:

> a close out change order to adjust the estimated quantities in the contract unit price to agree with actual quantities installed under this project;

involving a decrease of Two Hundred Seven and 10/100 Dollars ($207.10), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Victure Scruggs
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by _____, seconded by _____, and duly adopted, read the second time by title and referred to the Committee _____ (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19___, at _____ o'clock ___.M.,E.S.T.

DATE: _____ _____
CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by Talarico, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
SCHMIDT	✓				
SCHOMBURG	✓				
SCRUGGS	✓				
STIER	✓				
TALARICO	✓				

DATE: 10-25-83. _____
- CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) ~~(GENERAL)~~ ~~(ANNEXATION)~~ (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-226-83.

on the 25th day of October, 19 83.

ATTEST: (SEAL)

Sandra E. Kennedy
CITY CLERK

Benj. A. Eisbart
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of October, 19 83, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
CITY CLERK

Approved and signed by me this 27th day of October 19 83, at the hour of 9 o'clock A.M.,E.S.T.

Winfield Jr
WIN MOSES, JR. - MAYOR

8/3/83

Change Order No. 1 (FINAL) Resolution No. ---
Project No. CONTRACT #82-XP-3 Board Order No. 28-82
Name of Project COOK ROAD INDUSTRIAL & RESEARCH CENTER Date AUGUST 2, 1983

To: EARTH CONSTRUCTION & ENGINEERING, INC.
(Contractor)

BOARD OF PUBLIC WORKS
RECEIVED
AUG 0 3 1983

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
12	45 L.F.	CHIP & SEAL RESTORATION	6.00	270.00	---
13	74 L.F.	SEEDING	.85	---	62.90

Total Decrease	270.00	---
Total Increase	---	62.90
Net (Decrease) ~~(Increase)~~ Contract Price	207.10	---

The sum of $ 207.10 is hereby ~~(added)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 110,445.00
Current Contract Price Adjusted by Previous Change Order	$ ---
New Contract Price Including This Change Order	$ 110,237.90

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be SAME. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] (Chief Water Engineer) Date Aug. 2, 1983

Accepted by: [signature] SECRETARY (Contractor) Date AUG 2, 1983

Approved by: [signature] (Director of Water Resources) Date 8/3/83

Approved by: [signature] (Chm. Bd. of Works) Date 8/3/83

[signature] (Member Bd. of Works) Date 8/3/83

(Member Bd. of Works)

Attested by: [signature] (Clerk) Date 8-3-83

Change Order No. 1

Resolution No. _____

Board Order No. 28-82

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: TO EQUATE CONTRACT AMOUNT TO CORRECT AMOUNTS FOR WORK ACTUALLY PERFORMED.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

G. REINKE Engineer

BILL NO. S-83-10-06

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1 (FINAL) for Contract #82-XP-3, Cook Rd. & Industrial Research Center, with Earth Construction & Engineering, Inc., in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

VICTURE L. SCRUGGS, CHAIRMAN — Victure Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN — Samuel J. Talarico

DONALD J. SCHMIDT — Mark E. GiaQuinta

MARK E. GiaQUINTA

PAUL M. BURNS — Sandra E. Kennedy

Concurred in 10-25

16452

Admn. Appr. _____

TITLE OF ORDINANCE Change Order 1 (FINAL) for Contract #82-XP-3, Cook Rd. Industrial & Research Center

DEPARTMENT REQUESTING ORDINANCE Board of Public Works S-83-10-06

SYNOPSIS OF ORDINANCE This is a close out change order to adjust the estimated quantities in the contract unit price to agree with actual quantities installed under this project. Contractor is Earth Construction & Engineering, In

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $207.10

ASSIGNED TO COMMITTEE